## Power BI development calendar Spring/Summer 2022

Two week cycle																		
Task	Lead	10-Jan	24-Jan	07-Feb	21-Feb	06-Mar	20-Mar	03-Apr	17-Apr	01-May	15-May	29-May	12-Jun	26-Jun	10-Jul	24-Jul	07-Aug	21-Aug
Inpatient App	AK	Requirement Gathering ESR			Development ESR/Staffing/Di versity	Development ESR/Staffing/Di versity	Show & Tell Caseload ESR Staffing	User Assurance Testing	Adoption/ Training		Requirement Gathering Dialog	Development Dialog	Development Dialog	Show & Tell Caseload Dialog	User Assurance Testing	Adoption/ Training		Requirement Gathering Population Health
Forensics	BA	Development Valporate	Development Valporate	Adoption/ Training				Adoption Review/plan for future sprint										
CAMHS	LT	Show & Tell Caseload Management	User Assurance Testing	Developments based on UAT/Move to Live	Adoption/ Training				Adoption Review/plan for future sprint									
SCYPS	FP	Show & Tell Caseload Management	User Assurance Testing	Developments based on UAT/Move to Live	Adoption/ Training					Adoption Review/plan for future sprint								
PeriNatal	ZA	Development (Core10, Quality, Pop. Health)	Development (Core10, Quality, Pop. Health)	Show & Tell Caseload (Core10, Quality, Pop.	Developments based on UAT/Move to Live												Adoption Review/plan for future sprint	
СМНТ Арр	ZA	Early Adopter list formation	User Assurance Testing (Early adopters)	Developments based on UAT/Move to Live	Adoption/ Training	Adoption/ Training					Requirement Gathering Dialog	Development Dialog	Development Dialog	Show & Tell Caseload Dialog	User Assurance Testing	Adoption/ Training		Requirement Gathering Population Health
Community App (East London)	KU	Development Pressure Ulcers	Development Inpatient Task View	Show & Tell Inpatient Task View	User Assurance Testing	Developments based on UAT/Move to Live	Adoption/ Training					Adoption Review/plan for future sprint						
Community App (Bedforshire)	АР	Requirement Gathering	Requirement Gathering	Development (Caseload & Waiting Times)	Show & Tell Caseload & Waiting Times	User Assurance Testing	Developments based on UAT/Move to Live	Adoption/ Training					Adoption Review/plan for future sprint					
Crisis Pathway (including c- talk)	BA	Development c- talk, A&E, Triage form	Show & Tell c- talk	Development A&E, Triage form	Show & Tell A&E, Triage form	User Assurance Testing	Developments based on UAT/Move to Live	Adoption/ Training										Adoption Review/plan for future sprint
Infection Control	JM	Development	Show & Tell	User Assurance Testing	Developments based on UAT/Move to Live	Adoption/ Training												
Mental Heath App	TBC						Requiements Gathering											
Pharmacy	TBC							Requiements Gathering										